





PMWeb

Setting Baseline Schedule

1 Click on **Scheduling** on the left.



2 Select **Schedules**.



3 Filter by Project

Projects

4 Select Baseline Schedule to update

297	S000062 - The Texas Medical Ce	S000062	01 - Baseline
61292	S000062 - The Texas Medical Ce	S000062	02 - Update

5 Fill in the Baseline Start and the Baseline Finish dates

ID	Task	Revision	%C	Baseline Start	Baseline Finish	P
104607	BOR Approval	☒	0%			
104608	PFA Approval	☒	0%			
104620	Planning to PM Transition	☒	0%			
104609	STEP 3 PROCUREMENT	☒	0%			
104612	Design Procurement	☒	0%			
104613	CMaR Procurement	☒	0%			
104611	STEP 4 DESIGN PHASE	☒	0%			
104610	Design	☒	0%			
104621	100% Design Development	☒	0%			
104614	STEP 5 GMP	☒	0%			
104615	GMP Approval	☒	0%			
104623	Notice to Proceed with Construction	☒	0%			
104616	STEP 6 CONSTRUCTION PHASE	☒	0%			
104617	Construction	☒	0%			
104622	Substantial Completion	☒	0%			
104618	STEP 7 TRANSITION, ACTIVATION, CLOSEOUT PHASE	☒	0%			
104619	Transition, Activation, Closeout	☒	0%			
104624	Final Completion	☒	0%			

6 Save



7 Click Workflow

WORKFLOW

8 Click Submit and Save

